
    

CITIZENS’ OVERSIGHT COMMITTEE 
CHAFFEY COMMUNITY COLLEGE DISTRICT 

 
Tuesday, December 5, 2017 

 
Chaffey College 

Information Services Building 
5885 Haven Avenue 

Rancho Cucamonga, CA 91737 
 

5:00 p.m. – 6:30 p.m. Regular Meeting 
 

Committee Members Present/Area of Representation: 
Contreras, Diana  Student Member, Rancho Cucamonga 
Cook, Ed  Member, Montclair 
Harwood, Jamie  Business Organization, Chino 
Sanchez, Loren  Advisory/Foundation, Upland 
Skeers, Aaron  Business Owner, Rancho Cucamonga 
Vargas Pipersky, Ester Member, Montclair 
 
Committee Members Absent: 
Givens, Fran  Senior Advisory, Fontana 
 
Bernards and Chaffey College Personnel Present:  
Arellano, Myriam  Accounting Manager, Chaffey College 
Bishop, Eric  Vice President, Student Services, Chaffey College 
Cabildo, Patrick  Internal Auditor, Chaffey College 
Ell, Hope  Executive Assistant, Chaffey College 
Erickson, Kim  Executive Director of Business Services, Chaffey College 
Fochtman, Rick  Vice President, Bernards 
Siddiqi, Melanie  Vice President of Administrative Affairs, Chaffey College 
Winslow, Bill  Program Manager, Bernards 

 
I. WELCOME and INTRODUCTIONS — The meeting was convened at 5:00 p.m. by Jamie 

Harwood, chair of the Citizens’ Oversight Committee. Self-introductions took place. 
Ms. Harwood acknowledged William Huff, whose term has expired. Mr. Huff had been a 
member of the committee since 2011 and the committee appreciates his time and dedication. 
Eric Bishop noted that no replacement has been found for Mr. Huff’s position.  The District is 
actively searching for a replacement. 
 

II. PUBLIC COMMENTS – There were no public comments. 
 

III. APPROVAL OF MINUTES FROM JUNE 14, 2017 – A motion was made by Aaron Skeers, 
seconded by Loren Sanchez, to approve the minutes from the June 14, 2017 meeting as 
presented.  

 
Yeas: Contreras, Cook, Harwood, Sanchez, Skeers, Vargas Pipersky (Givens absent) 
 
Nays: None 
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IV. FACILITIES UPDATE —  
a. District-wide – An estimated 350,000 square feet of new facilities and site improvement 

projects have been completed through the Measure L program. A partial list was 
shared showing approximately 75 projects completed since 2002.  

b. Chino Campus – An aerial view of the Chino Campus was shown. Three buildings 
currently exist at the Chino Campus.   

c. Fontana Campus – An aerial view of the Fontana Campus was shown. Three buildings 
currently exist at the Fontana Campus.  

d. Rancho Cucamonga Campus – An aerial view of the Rancho Cucamonga campus was 
shown, which spans approximately 200 acres.  

i. Projects in Construction and Completed in 2017 
1. Central Plant, Phase 1C TES Tank — Expansion of the campus has led 

to greater demand for heating and cooling. The Central Plant, Phase 1C 
Thermal Energy Storage (TES) Tank project, which is now complete, will 
help support this demand and provide greater energy efficiency. The 
college received the energy incentive from Southern California Edison in 
September, which totaled just over $700,000.  
 

2. Planetarium Renovation – Construction Phase 1 – This facility, which 
was built in 1967, will be upgraded to provide a modern instructional 
space. Renovations will include electrical and lighting upgrades, 
upgrades to HVAC (heating, ventilating, and air conditioning), 
accessibility improvements, new finishes (paint/flooring), and a new 
digital projection system. This phase it to be completed in January 2018. 
The projected budget is $1,704,758. Budget total includes other funding 
sources in addition to Measure L funds. 
 

3. Museum Renovation – Construction Phase 1 – The existing 
Museum/Gallery, which was built in 1972, will be upgraded and 
renovated to provide modern gallery space and instructional facilities. 
The renovations will include new HVAC, new patio sun shade structure, 
and new gallery lighting. This phase is to be completed in January 2018. 
The projected budget is $3,038,235. Budget total includes other funding 
sources in addition to Measure L funds. 
 

4. Theatre Wings Renovation-East and West – Construction Phase 2 – 
The existing Theatre Wings will be upgraded to provide modern 
instructional space. Renovations will include electrical, plumbing and 
HVAC upgrades, and new finishes (paint/flooring). This phase of work 
will commence in January 2018, with completion in July 2018. The 
projected budget is $4,298,107. Budget total includes other funding 
sources in addition to Measure L funds. 
 

5. Campus Center Shade Structure – Construction Phase 2 – This project 
will include the installation of a steel frame shade structure adjacent to 
the MACC building to provide additional dining and gathering space for 
students. This phase of work will commence in January 2018, with 
completion in July 2018. The projected budget is $4,680,400. 
 

6. Campus Center East Plaza – Construction Phase 3 – This project will 
include an exterior gathering location, which will include a new plaza 
area with landscape and irrigation, and the modification of traffic routes 
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for service vehicles to access several locations. This phase of work will 
be the last project and will commence in August 2018, with completion 
in December 2018. The projected budget is $1,610,417. 

 
e. Project Closeout — All of the completed projects in the Measure L Bond Program have 

been successfully closed and certified with the Division of State Architect now. 
 

f. Financials 
i. Construction Cost Summary, Completed Projects 2009–2017 – A summary of 

construction costs for several major projects was reviewed. The change order 
percent is set at 10% for each project; however, the average on completed 
projects has been 6%, which means the remaining funds are available to be 
used for other projects. 

ii. Summary of Funds – A summary of program funds for the Measure L Bond, as 
well as other funding sources, was reviewed. Other funds include 
redevelopment funds, city and county funds, etc. The program funds total is 
$331,391,102. The Measure L Bond funds total is $252,476,923. 

iii. Remaining Funds – A summary of remaining funds for the Measure L Bond, as 
well as other funding sources, was reviewed. The remaining balance is 
$6,289,122 (this does not include funds that have been committed or allocated 
to projects, including the five Measure-L Build Out projects listed above).  

 
V. PERFORMANCE AUDIT — Patrick Cabildo introduced Renée Graves, auditor from the firm 

CliftonLarsonAllen (CLA). Ms. Graves addressed the committee detailing the results of the 
performance audit for the Measure L Bond for fiscal year ending June 30, 2017. Ms. Graves 
explained that this audit is a requirement of Prop 39 and is a performance audit, as opposed to 
a financial audit. She added that the purpose of the performance audit is to ensure that bond 
funds have been expended only for the authorized bond projects. The audit also verifies that 
the college is following education code requirements, such as the makeup of the oversight 
committee, information provided on the website, and more. The audit document was 
distributed and the conclusion reads: 
 

The results of our test indicated that, in all significant respects, the Chaffey Community 
College District has properly accounted for the expenditures of the funds held in the 
Measure L Bond Building Fund and that such expenditures were made for authorized 
bond projects. 

 
Ms. Graves noted that format of the report is slightly different than what has been presented in 
the past. In response to a question from committee member Aaron Skeers, Ms. Graves 
explained that the change in report format was to allow for more specific information about the 
sample size and amounts tested. 
 

I. COLLEGE UPDATE – Dr. Eric Bishop provided an update on college activities. 
a. Report to the Community – Dr. Bishop distributed copies of the Report to the 

Community 2017 booklet and noted that the MC for the event was a former Chaffey 
student who is now attending UCLA. 

b. Spring 2018 Enrollment Strategies –Dr. Bishop shared the strategies that the college is 
employing to increase enrollment for spring 2018. 

i. Registration Rallies – Chaffey partnered with 99.1 FM to host registration rallies 
at the Rancho Cucamonga, Chino and Fontana campuses. 

ii. Direct Mail Postcards – A postcard was mailed to every household in the 
District promoting spring registration. 
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iii. Advertising – Chaffey is currently advertising digitally and in print. Facebook 
ads will run through January 6 and a video will launch in the month of 
December. Print advertising is scheduled to run through January 2. The District 
also has a presence in the community, with kiosks and advertisements at both 
Victoria Gardens and Ontario Mills. 

c. Commencement 2018 – Commencement 2018 will again be held at Citizens Business 
Bank Arena on May 18, 2018. In 2017, the college did not limit the number of guests 
that graduates could bring to the ceremony and the arena was near capacity. The 
college is considering how to address that issue for the 2018 ceremony. Dr. Bishop 
reported that the commencement ceremony held in May 2017 had 853 graduates in 
attendance.  There were approximately 2,300 students eligible to participate in 
commencement in 2017 and that number will likely rise in 2018. 

d. Newsletter – A copy of Dr. Shannon’s monthly newsletter was distributed. 
 

II. QUESTIONS/ANSWERS/DISCUSSION 
a. None 

 
ADJOURN – The meeting adjourned at 5:47 p.m. 

 
Documents referenced in these minutes are available on the Chaffey College Measure L Bond 
Citizens’ Oversight Committee website:  www.chaffey.edu/coc. 
 
The next meeting of the Citizens’ Oversight Committee will take place in spring 2018. 

http://www.chaffey.edu/coc

