



Chaffey College
Citizens' Oversight Committee
History of Measure L
November 4, 2014

Projects Identified in the Facilities Assessment Report

			Completed	Partial Upgrade
Group 1 New Construction	1.1	Science Complex	✓	
	1.2	Instructional Bldg A (Berz Excellence)	✓	
	1.3	Instructional Bldg (Liberal Arts & Letters)		
	1.4	Visual & Performing Arts Complex	✓	
	1.5	Athletics Complex	✓	
	1.6	Maintenance Relocation		
	1.7	Warehouse Relocation		
Group 2 Major Remodel/ Renovation	2.1	Student Services / Administration	✓	
	2.2	Campus Center West	✓	
	2.3	Physical Education	✓	
Group 3 Major Renovation/ Use Change	3.1	Life Science West	✓	
	3.2	Life Science East	✓	
	3.3	Physical Science (SW Quadrant)	✓	
	3.4	Theatre	✓	
	3.5	Campus Center East		
	3.6	Art	✓	
	3.7	Fashion / Consumer Studies	✓	
	3.8	Museum / Gallery		
	3.9	Health Science	✓	
	3.10	Vocational Education		✓
Group 4 Renovation	4.1	Aeronautics		✓
	4.2	Auto Tech Lab		✓
	4.3	Business Education	✓	
	4.4	Information Services		
	4.5	Language Arts	✓	
	4.6	Library		✓
	4.7	Physical Science (NE,NW, SE Quadrants)	✓	
	4.8	Planetarium		
	4.9	Skills Lab		✓
	4.10	Social Science	✓	
	4.11	Wargin Hall		✓
	4.12	Renovation Special Projects	✓	

			Completed	Partial Upgrade
Group 5 Site Improvements	5.1	Amber Lane Loop	✓	
	5.2	Campus Front Door	✓	
	5.3	Wilson / Magnolia Entry	✓	
	5.4	Chaffey Quad		
	5.5	Soccer Fields		
	5.6	North Parking Lots	✓	
	5.7	Other Site Improvements Allowance	✓	
	5.8	Site Signage		✓
	5.9	Utilities / Infrastructure / Civil	✓	
Group 6 Other	6.1	Environmental Impact Report	✓	
	6.2	Swing Space	✓	
	6.3	Satellite Centers Expansion & Renovation	✓	
	6.4	Refinance Lease / Purchase Equipment & Construction	✓	
	6.5	Instructional Equipment		✓
	6.6	Site Acquisition	✓	
Group 7 Other	7.1	Second Campus Initial Phase	✓	

Total Projects Identified: 48

Total Completed: 31

Total Partially Completed: 8

Total Other: 9

“Other” Projects

❖ 1.3 “Instructional Building B”

- Project was in a holding pattern awaiting passage of state bond

❖ 1.6 Maintenance Relocation

- Canceled due to change in scope of #5.1-Amber Lane Loop (College Dr.)

❖ 1.7 Warehouse Relocation

- Canceled due to change in scope of #5.1-Amber Lane Loop (College Dr.)

❖ 3.5 Campus Center East

- Combined with #2.2 – Campus Center West (MACC)

❖ 3.8 Museum/Gallery

❖ 4.4 Information Services

- Canceled as building was constructed in 2000

❖ 4.8 Planetarium

❖ 5.4 Chaffey Quad

- Combined with #2.2 – Campus Center West (MACC)

❖ 5.5 Soccer Field

- Canceled due to change in scope of #5.1-Amber Lane Loop (College Dr.)

Science Complex (1.1)



Instructional Building A (1.2)



Visual & Performing Arts Complex (1.4)



Athletics Complex (1.5)



Student Services/Administration (2.1)



Campus Center West (2.2)



Utilities/Infrastructure (5.9) – Central Plant Phases IA and 1B



Satellite Centers Expansion & Renovation: Fontana Campus (6.3)



Second Campus Initial Phase: Chino Campus (7.1)



Other Projects In Planning/In-Progress/Continuing

Related to

Project Description

#4.3

Business Education (Roofing)

#5.8

Site Signage/Way-Finding

#5.9

Thermal Energy Storage (TES) Tank

Potential Future Projects

- ❖ **Development of additional structure near quad/MACC**
- ❖ **Development of a “plaza”/gathering space at or near lot #7**
- ❖ **Renovation/remodeling of Planetarium**
- ❖ **Renovation/remodeling of the Theatre wings**
- ❖ **Renovation/remodeling of Museum/Gallery**
 - Includes installation of the “Props” sculpture
- ❖ **Minor renovations to Library, Language Arts**

Questions?

