

Library Swing Space

5885 Haven Avenue, Rancho Cucamonga, CA 91737

PROJECT DETAILS

Designed:	2025
Est. Start Date:	May 2026
Est. Completion:	June 2027
Estimated Costs:	\$3.5M
Architect:	19-6 Architects

SCOPE

- Tenant improvements of the existing Library building to adapt 7,000 gsf space of the existing Library and 4,000 gsf of the existing CDC-C building to temporarily house offices for administration and student services programs relocated from other buildings as-needed during construction of new or renovated facilities within the Measure P Bond Program



PROJECT UPDATES

- Project designed with user group input
- Project received DSA approval in January 2026
- General contractor Bid-Award phase in progress

